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Mac Email To: Joseph McDowel/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jparti@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.PA.US.com, dan.rooney@investor.sunguard.com,

04/25/01 04:42 PM jshelton@pirnie.com, rwagenmann{@umtownship.org, Anthony
Dappolone/R3/USEPAJUS@EPA, bhartlein@libertyproperty.com,
"Darryl D. Borrelli" <dborrelii@mgkiaw.com>, "Brenda H. Gotanda”
<BGotanda@mgklaw.com>

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 4/25/01 and planned
for completion on 4/26/01.

Work Completed on 4/25/01

On-site work included the tilling of soil previcusly placed in Basin #2. The tilling was completed in an
attempt to dry out the seils so that construction of the basin could resume, Asphalt in Renaissance
Boulevard was cut in preparation for the instaliation of a stormwater line tomorrow. The stormwater line
will connect an inlet in Renaissance Boulevard to on-site Basin #1, which parailels Renaissance
Boulevard.

Anticipated Work for 4/26/01

Tilling of soils in Basin #2 will continue. Resumed construction of this basin may also be initiated
tomorrow. The stormwater sewer line discussed above will also be installed.

Potential Problems
No environmental concerns or problems were identified or encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additiona! information.

Thanks,
Mike



